

MSHA Project Status Report

Status Report Date:	February 16, 2007
Prepared by:	Abigail Jones
Accomplishments:	<ul style="list-style-type: none">• Converted Pre-Shift examination Job Task Analysis to table version for review• Revised the 3 existing NIOSH scenarios that we decided to keep based on SME feedback (continuous miner fire, ventilation cutthroughs, and belt fire)• Submitted above scenarios to SME's for feedback• Partial update of Workforce Connections interface to reflect instructional strategy
Open Items:	<ul style="list-style-type: none">• Awaiting feedback on Workforce Connections modification requests sent to Courtney Cox• Developing three new NIOSH scenarios ("I can't get enough air", "Escape from a mine fire", and "Unsupported roof fall rescue"), authorized by SMEs• Developing duty-based scenarios (Pre-Shift and On-Shift Examinations) authorized by SMEs• Create Captivate presentation on how to use Job Task Analyses• Develop design matrix (cross referencing matrix) that maps learning outcomes to objectives and assessment• Reconfigure Fatalgram index and linking to MSHA website from NIOSH scenarios• Implement Javascript to open 30 CFR links in pre-determined windows
Next Week's Goals:	<ul style="list-style-type: none">• Complete initial development of three new NIOSH scenarios ("I can't get enough air", "Escape from a mine fire", and "Unsupported roof fall rescue")• Complete initial development of pre-shift and on-shift duty-based scenarios• Select the fatalgrams associated with all NIOSH scenarios and duty-based

scenarios and send to SMEs for validation

- Fully reformat Job Task Analyses for visual clarity
- Organize resources for 'Review and Refresh' portion of system
- Complete draft of design matrix (cross referencing matrix)

Next Week's Meetings:

- Our team meets each Tuesday, Wednesday and Thursday, 9 –3:30
- Internal team meetings are Wednesday and Thursday, 9:15 –10